
 

 

MEETING MINUTES 
PennEast Pipeline Company, LLC (PennEast) (Applicant) 

 
Docket Number PF15-1-000 

 
PennEast Pipeline Project 

 
Bi-Weekly Conference Call 

 
DATE  March 4, 2015   10:30 AM (EDT) 

 
 
Schedule/Reminders   

 Next call – March 18, 2015 at 10:30 AM (EDT) 

 
Attendees 
 

FERC  Tetra Tech  PennEast Agencies 

 Medha Kochhar 

 Alisa Lykens 
 Jennifer Kerrigan 
 Nancy Fox‐

Fernandez 

 Eric Howard 
 Kandilarya 

Barakat 
 

 Sean Sparks 

 John Scott 

 Nathalie Schils 
 

 Anthony Cox 
 Mike Mara 

 Alisa Harris 
 Dante D’Alessandro 
 Brian Woodard 

 Jeff England 
 Bernie Holcomb (URS) 

 Jon West (URS) 

 Randy Bostick (Quanta 
Engineering) 

 Jay Seegers (Vinson & 
Elkins) 

 Glenn Weitknecht (USACE) 

 Karen Gentile (PHMSA) 

 Alex Dankanich (PHMSA) 

 Kayla Easler (USFWS) 

 Pamela Shellenberger 
(USFWS) 

 Tom UyBareta (EPA) 

 Ruth Foster (NJDEP) 
 Timothy Brill (NJDEP) 

 Karl Muessig (NJDEP) 

 Mike Palmquist (NJDEP) 

 Margaret Nordstrom (NJ 
Highlands Council) 

 Keri Beuscoter (NJ Highlands 
Council) 

 Christine Danis (NJ Highlands 
Council) 

 Pam Bush (DRBC) 

 

Discussion Items 
 

Topic 

1. PennEast Status Updates 
  Project Updates 

- Customers and Interconnecting Parties 

- Alternative Compressor Station sites under evaluation in Carbon County 
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Topic 

Land and Environmental Updates
- Survey access updates 

- Survey progress updates 

  Engineering Updates 
- Re‐Routes and/or deviations resulting from comments 

Outreach 
- Update on agency and county meetings 

- Status of outreach from transmission line reroute 

2.   FERC Status Updates 
- Tracking and logging comments 

- Scoping meetings wrap‐up 

- Scoping period ended February 27, 2015 and your responses to comments are due w/in 14 

days from the end of comment period (2/27/15) 

3. Other items  
‐      Conduct open houses in the reroute areas specifically in NJ 
‐      Improve and enhance outreach efforts  

 

 
FERC Updates 
 Review of comments to the FERC eLibrary is ongoing. 
 Recap of scoping meetings – February 25 & 26, 2015 

o Key concerns/complaints: 
 Arsenic contamination, especially along Delaware River 
 Geological concerns with coal mine in the project area 
 Requests for additional open houses and scoping meetings 

 FERC recommends that PennEast conduct additional open houses 
and/or invitational meetings to discuss re‐routes, especially in 
New Jersey. 

 Complaints about a lack of transparency from PennEast 
 Impacts to prime farmlands and preserved areas and 

mitigation/compensation for impacts 
 Alternatives:   Analysis of existing systems such as Transco. Explore if 

Transco has capacity, if so what modifications or new facilities 
(looping/replacement/compressor station etc.) are necessary to 
Transco’s system to flow gas if PennEast has to use their system. 

 Crossing of the AT and alternatives to avoid or minimize impacts  
o FERC recommends that PennEast enhance its outreach efforts to improve 

relationships with stakeholders. 
o Analysis of resources, especially water resources and safety concerns, must be 

robust in Draft Resource Reports to address comments received. 
o PennEast should consult with U.S. EPA and relevant state agencies with regards 

to air quality and new regulations that may be pertinent to the project. 
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PennEast Updates 
 No changes on customers and interconnecting parties. PennEast is still exploring one 

additional contract. 
 PennEast is still negotiating an option agreement with the landowners related to the 

alternative compressor station site. 
 Survey permission has been received for approximately 56.2 percent of the parcels 

along the entire route, including 67.3 percent in Pennsylvania and 33.2 percent in New 
Jersey. Survey permission has been granted for 50.9 percent of the parcels along the 
Hellertown Lateral and 54.8 percent along the Lambertville Lateral. 

 PennEast is still considering several deviations, including those related to specific 
landowner concerns. PennEast is also reviewing alternative locations for the proposed 
crossing of the Appalachian Trail. 

 PennEast is updating its website in response to comments received during the scoping 
meetings and is considering additional outreach opportunities such as invitational 
meetings for landowners impacted by the proposed re‐routes.  

 PennEast is continuing its outreach to state agencies and township/municipality 
officials, including meetings and calls with the following: 

o NJDEP 
o Lower Saucon Township Supervisor 
o Pennsylvania Bureau of Abandoned Mine Reclamation 
o Bethlehem Water Authority 
o New Jersey Historic Preservation Office 
o U.S. Department of Agriculture and New Jersey State Agricultural Development 

Committee  
o Lambertville Water Authority 
o Local sewer authorities 

 PennEast will likely issue its response to scoping comments in two phases to address 
comments that are posted to the eLibrary after the February 27th deadline, including 
transcripts from the February 25th and 26th scoping meetings.  

o FERC: PennEast is permitted to request a time extension on comment responses. 
 
Agency Input 
 Tim Brill (NJDEP): Has PennEast made any progress in discussions with electric utility 

companies to define the location of the pipeline and work spaces in relation to the 

existing right‐of‐way? NJDEP requests that PennEast provide this information as soon as 

possible. 

o PennEast: Discussions are ongoing with electric utility companies; cross sectional 

drawings and an overview map were completed last week; additional 

information will be provided after further discussions with utility companies  

Questions/Additional Comments from FERC 
 None 


