

Month	Mon	Tue	Wed	Thu	Fri
	7 HTC Reorg	8	9	10	11
	14 HTC meeting Discuss Go/No Go timetable; Reconvene MC/P TaskForce Pennytown physical features (water & sewer) studies released	15	16	17	18
	21	22	23	24 Planning Board Reorg Copies of studies to PB. Special PB/HTC meeting scheduled for February 7	25
Jan 2013	28 HTC meeting Pennytown studies' impact discussed & public session scheduled with Planning Board for February 7	29	30	31	1

Month	Mon	Tue	Wed	Thu	Fri
	4	5	6	7 Special Planning Board Review of Pennytown physical features studies Invite all key constituents (i.e. Y, seniors, teens, MC/P taskforce, Watershed, neighbors) Instruct CCH to determine need for revisions to Conceptual Development Plans	8
Feb 2013	11 HTC Review and act on PB recommendations for revisions to Conceptual Development Plans and related studies i.e. traffic Start listening tour of key constituents	12	13	14	15
	18	19	20	21	22
	25 HTC Update on revised Conceptual Development Plans and related studies as necessary	26	27	28 Planning Board Review revised conceptual development plans Review traffic impact study	1

Month	Mon	Tue	Wed	Thu	Fri
	4	5	6	7	8
Mar 2013	11 HTC	12	13	14 Special PUBLIC Meeting #1 Presentation and Review of Final Conceptual Layout Review of final Traffic Impact Study Review of Fiscal Impact	15
	18	19	20	21 Special PUBLIC Meeting #2 Presentation and Review of Final Conceptual Layout Review of final Traffic Impact Study Review of Fiscal Impact	22
	25 HTC Go/No Go Decision on Pennytown If a go, authorize spending on zoning ordinances	26	27	28 Planning Board Go/No Go decision; if a go, set process for development of zoning ordinances	29