

2016 Hopewell Road Maintenance Program

Tentative Schedule – Weather Dependent

Tuesday 8-30-16 – Resurfacing

1. White Birch Street
2. Red Maple Street
3. Meadow Lane
4. Western Pine Drive

Wednesday 8-31-16 – Resurfacing

1. North Woods Drive
2. Aqua Terrace
3. West Shore Drive (From Arvida to Aqua)

Thursday 9-1-16 – Rain – No Work

Friday 9-2-16 – Resurfacing

1. Rustic Drive
2. West Shore Drive (Aqua to Arvida)

Monday 9-5-16 – Holiday – No Work

Tuesday 9-6-16 – Resurfacing

1. Blue Spruce Drive (in am)
2. Arvida Drive (in pm)
3. East Acres Drive
4. Willow Creek Drive (Chip Seal)
5. Lake Baldwin Drive (Chip Seal)

Wednesday 9-7-16 – Resurfacing

1. Beech Tree Lane
2. East Shore Drive
3. Honey Lake Drive
4. Honey Brook Drive (1/2)

Thursday 9-8-16 – Resurfacing

1. Honey Brook Drive (1/2)
2. Cedar Brook Drive
3. Alta Vista Drive

Friday 9-9-16 – Resurfacing

1. Lake Baldwin Drive
2. Willow Creek Drive