

MEETING MINUTES

PennEast Pipeline Company, LLC (PennEast) (Applicant)

Docket Number PF15-1-000

PennEast Pipeline Project

Bi-Weekly Conference Call

DATE April 1, 2015 10:30 AM (EDT)

Schedule/Reminders

- Next call: Wednesday, April 15, 2015 at 10:30 AM (EDT)

Attendees

FERC	Tetra Tech	PennEast	Agencies
<ul style="list-style-type: none">▪ Medha Kochhar▪ Alisa Lykens▪ Jennifer Kerrigan▪ Nancy Fox-Fernandez▪ Eric Howard▪ Kandilarya Barakat	<ul style="list-style-type: none">▪ Sean Sparks▪ John Scott▪ Nathalie Schils	<ul style="list-style-type: none">▪ Anthony Cox▪ Mike Mara▪ Alisa Harris▪ Dante D'Alessandro▪ Brian Woodard▪ Jeff England▪ Bernie Holcomb▪ Jon West▪ Randy Bostick (Quanta Engineering)▪ Jay Seegers (Vinson & Elkins)	<ul style="list-style-type: none">▪ Glenn Weitknecht (USACE)▪ Karen Gentile (PHMSA)▪ Alex Dankanich (PHMSA)▪ Kayla Easler (USFWS)▪ Pamela Shellenberger (USFWS)▪ Tom Uybarreta (EPA)▪ Kerri Mosley▪ Lauren Cats▪ Ruth Foster (NJDEP)▪ Timothy Brill (NJDEP)▪ David Pepe (NJDEP)▪ Margaret Nordstrom (NJDEP)▪ Chris Danis (NJDEP)▪ Pam Bush (DRBC)▪ Bill Muszynski (DRBC)▪ David Kovach (DRBC)

Discussion Items

Topic	
1.	PennEast Status Updates <u>Project Updates</u> <ul style="list-style-type: none">- Customers and Interconnecting Parties- Alternative Compressor Station sites under evaluation in Carbon County <u>Land and Environmental Updates</u> <ul style="list-style-type: none">- Survey access updates

Topic	
	<ul style="list-style-type: none"> - Survey progress updates <p><u>Engineering Updates</u></p> <ul style="list-style-type: none"> - Re-Routes and/or deviations resulting from comments <p><u>Outreach</u></p> <ul style="list-style-type: none"> - Update on agency and county meetings - Status of outreach from transmission line reroute - Additional NJ open houses?
2.	<p>FERC Status Updates</p> <ul style="list-style-type: none"> - Tracking and logging comments (approximately 1,400 letters result in 3,400 comments, approximately 25 comments since March 18, 2015) <ul style="list-style-type: none"> - Stockbridge-Munsee Community Band of Mohican Indians - West Amwell Township - Ewing Township Resolution - U.S. Senator Bob Mensch
3.	<p>Other items</p> <ul style="list-style-type: none"> - Draft Resource Report schedule - Request hard copy of recently submitted maps - Request a list of facilities proposed in Resource Report 1, identify by county, state and milepost

FERC Updates

- Review of comments to the FERC eLibrary is ongoing. Over 1,400 comment letters have resulting in 3,400 comments.
 - PennEast will follow up Stockbridge-Munsee Indians Community Band of Mohican Indians.
 - Complaint about trespassing (Christina Kennedy, Riegelsville, PA)
- FERC requests that all pipeline facilities be identified by county, state and milepost (MP) in draft Resource Report 1 and that all non-jurisdictional facilities (if any) are also identified separately.

PennEast Updates

- One additional contract was executed on Monday. Updated maps were filed to FERC on Monday, March 30, 2015 to reflect these updates.
- No updates on the alternative compressor station sites under evaluation in Carbon County. PennEast is still working on option/purchase agreement.
- Survey access has been received for approximately 54.4 percent of the centerline, with approximately 65.3 percent in Pennsylvania and approximately 29.6 percent in New Jersey. PennEast predicts an increase in survey permission by the next call due to numerous tracts under agency-management that are pending survey permission.
- PennEast filed an updated set of maps on Monday, March 30, 2015 which includes several re-routes, including:

- MP 44 to MP 45 – route adjusted to a preferred location identified by Bethlehem Water Authority
- MP46 to MP 55 – route adjusted with regards to the Appalachian Trail crossing
- MP 59 to MP62 – route adjusted to reduce impacts to a planned subdivision
- MP 78 – route adjusted to minimize impacts to a planned subdivision
- MP 100 – route adjusted to minimize impacts to a newly constructed house which was no on the existing aerial data
- PennEast is continuing its outreach efforts including a meeting with the New Jersey Green Acres Program and the New Jersey Farm Bureau on March 31. PennEast provided updated shapefiles to agencies.
- PennEast also updated their website to reflect route changes.
- PennEast has scheduled six informational meetings that will be conducted the weeks of April 13th and 20th. Additional information will be provided when the venue details have been finalized.
 - April 13th – Frenchtown
 - April 14th – Holland Township
 - April 21st – Hopewell Township
- Schedule: PennEast is targeting week of April 13th for draft Resource Reports. All draft Resource Reports will be filed at the same time.
 - FERC requests two hardcopies, with CDs.

Agency Input

- Tim Brill: Requested a meeting with PennEast and an update on ongoing negotiations with the utility companies along the transmission line re-route. Requested details on temporary workspaces and pipeline location in proximity to existing powerline easements.
 - PennEast: Utility companies are reviewing and providing details on required setbacks but more details will likely not be available for at least one month.

Questions/Additional Comments from FERC

- FERC: Has PennEast developed any plans with NRCS for agricultural lands?
 - PennEast: Yes, consultation has been initiated and will continue.
- FERC: Have landowners along the re-routes filed on March 30 been notified?
 - PennEast: Letters will be sent over the next two days.
- FERC: Requested updated mailing list and a copy of the letter that will be sent to landowners.