

MEETING MINUTES

PennEast Pipeline Company, LLC (PennEast) (Applicant)

Docket Number PF15-1-000

PennEast Pipeline Project

Bi-Weekly Conference Call

DATE December 11, 2014 11:00 AM (EDT)

Schedule/Reminders

- December 22, 2014 at 10:30am

Attendees

FERC	Tetra Tech	PennEast	Agencies
<ul style="list-style-type: none">Medha KochharAlisa LykensJennifer KerriganNancy Fox-FernandezEric HowardKandilarya Barakat	<ul style="list-style-type: none">Sean SparksJohn ScottNathalie Schils	<ul style="list-style-type: none">Anthony CoxMike MaraAlisa HarrisDante D'AlessandroBrian WoodardJeff EnglandBernie Holcomb (URS)Jon West (URS)Randy Bostick (Quanta Engineering)Jay Seegers (Vinson & Elkins)	<ul style="list-style-type: none">Timothy BrillGlenn WeitknechtKaren GentileKayla EaslerPamela ShellenbergerRuth Foster (NJDEP)Karl Muessig (NJDEP)Alex Dankanich (PHMSA)

Discussion Items

Topic	
1.	<p>PennEast Status Updates</p> <p><u>Project Updates</u></p> <ul style="list-style-type: none">Shippers and Interconnecting PartiesAlternative Compressor Station sites under evaluation in Carbon County <p><u>Land and Environmental Updates</u></p> <ul style="list-style-type: none">Survey access on 64% of tracts in PA and over 54% overallSurvey progress updatesOngoing meetings with Federal and State AgenciesIdentification of preserved farmland in NJ <p><u>Engineering Updates</u></p> <ul style="list-style-type: none">Re-Routes (Mercer County and Hopewell Township suggestion)

Topic	
	<ul style="list-style-type: none"> - Location of re-route segments - Ongoing assessments of bores, HDDs, dry waterbody crossings - Compressor Station design <p style="margin-left: 20px;"><u>Outreach</u></p> <ul style="list-style-type: none"> - Potential re-route outreach - Update on Inter-Agency Meetings and county meetings - Lead offices for the Project (USACE, USFWS, USEPA, and NPS) - Sourland Conservancy comments
2.	<p>FERC Status Updates</p> <ul style="list-style-type: none"> - Tracking and logging comments - Reviewing initial draft Resource Reports 1 and 10 - Notice of Intent - Scoping meetings and locations
3.	<p>Other items</p>

FERC Updates

- Review of comments to the FERC eLibrary is ongoing. In particular, FERC identified comments received with regards to Sourland Conservancy in Hopewell, New Jersey.
- Review of RR1 and RR10 is ongoing.
- Notice of Intent and location/schedule of scoping meetings is under development.

PennEast Updates

- PennEast continuing alternatives analysis for compressor station sites.
- PennEast is working with county officials and organizations to acquire data on preserved farmlands in New Jersey and will use this data to update the Critical Issues Analysis of the route.
- Western Land Services has been hired to help PennEast with title research on different easement agreements.
- PennEast is continuing to evaluate re-routes and alternatives.
- PennEast provided an updated mailing list earlier this week.
- PennEast is continuing to evaluate how to cross the Susquehanna River.

Agency Input

- Ruth Foster (NJDEP) requested a copy of the agency mailing list, which PennEast will provide, and reminded PennEast to be cognizant of survey restrictions. Ms. Foster will provide the sign in sheet from meeting on December 2, 2014 to include contact information in mailing list.

Questions/Additional Comments from FERC

- FERC requested that tables in RR1 and RR10 be completed and wondered if this would be done prior to FERC issuing data requests (example: Table 1.3-1 in RR1).
- FERC requested figures to illustrate the ROW configuration for the Project.
- FERC requested contact names and phone numbers for all agency contacts. PennEast provided this in an attachment to the Pre-filing submission but will update and re-submit.