




PSEG

**INFORMATION MEETING
TOWNSHIP OF HOPEWELL
UTILITY CONSTRUCTION PROJECT**

May 19, 2010

AERIAL VIEW OF WORK AREA



Legend

- Manhole Locations
- Underground Cable

0 25 50 100 Feet





May 19, 2010

UTILITY CONSTRUCTION PROJECT HOPEWELL TOWNSHIP

ROAD CLOSURE SCHEDULE

On or about **July 6 through August 10, 2010**, PSE&G will be installing underground conduits and manholes within the public right-of-way from the existing Mount Rose Substation along Pennington-Rocky Hill Road eastward through the Mount Rose intersection to an existing riser pole located on Cherry Valley Road, approximately 620 feet east of Aunt Molly Road.

Construction in the roadway will be conducted Monday – Friday from 9 a.m. until 3:30 p.m. The anticipated road closure schedule and detour plans are noted below. All roads will be open to traffic by the end of each construction day.

- Mid-June: Construction on PSE&G property abutting Pennington-Rocky Hill Road and Carter Road only. No road closure.

- July 6 – July 19: Road closure along Pennington-Rocky Hill Road from the Mount Rose Substation east to Carter Road. The detour will direct all traffic to Elm Ridge Road to Carter Road and back to the Mount Rose intersection.


- July 19 – July 20: Alternate lane closure through the Mount Rose intersection. One lane of traffic will be open each day with police traffic directors alternating two-way traffic through the intersection.

- July 20 – August 10: Road closure along Cherry Valley Road from the Mount Rose intersection to several hundred feet east of Aunt Molly Road. Traffic will be detoured from Carter Road to Hopewell Princeton Road (Route 569) to Route 518 to Province Line Road and back to Cherry Valley Road.

PSE&G has requested permission from the township to work Saturdays, which would cut about one week from the construction schedule.

Electronic message boards (solar powered) will be installed on Pennington-Rocky Hill Road, Carter Road, Cherry Valley Road, and Hopewell Princeton Road two weeks prior to the closings and will broadcast a message that "on or about (date based on detour schedule) the road will be closed to through traffic." A police officer will be present during all work periods to insure emergency service vehicles will be able to get through the area.

Any questions can be directed to PSE&G's Electric Utility Upgrade contact number at 856-778-6983.



FIRST MESSAGE: ROAD CLOSED 2.4 MILES AHEAD LOCAL TRAFFIC ONLY
 SECOND MESSAGE: DETOUR
 VMS TO BE DISPLAYED 14 DAYS PRIOR TO THE START OF THE PHASE 1 DETOUR SIGN 4

- LEGEND**
- VARIABLE MESSAGE SIGN
 - DIRECTION OF DETOURED TRAFFIC
 - WORK ZONE
 - PROPOSED DETOUR ROUTE
 - TRAFFIC SIGNAL
 - BREAKAWAY BARRIER WITH SIGN


DETOUR FOR PHASES 1 & 2A CONSTRUCTION

PHASE 1 CONSTRUCTION ON OR ABOUT JULY 6, 2010 - JULY 16, 2010
 PHASE 2A CONSTRUCTION ON OR ABOUT JULY 19, 2010 - JULY 20, 2010

MOUNT ROSE DETOUR PLAN

PSEG
 PUBLIC SERVICE ELECTRIC & GAS COMPANY
UTILITY PROJECTS AND CONSTRUCTION DEPARTMENT

DETOUR FOR PHASES 1 & 2A CONSTRUCTION




PHASE 2A - INTERSECTION WORK UTILIZING UNIFORM POLICE TRAFFIC DIRECTORS
PHASE 2A CONSTRUCTION ON OR ABOUT JULY 19, 2010 - JULY 20, 2010

MOUNT ROSE DETOUR PLAN

PSEG
 PUBLIC SERVICE ELECTRIC & GAS COMPANY
 UTILITY PROJECTS AND CONSTRUCTION DEPARTMENT


PHASE 2A CONSTRUCTION



MOUNT ROSE DETOUR PLAN
 PSEG PUBLIC SERVICE ELECTRIC & GAS COMPANY <small>UTILITY PRODUCTS AND CONSTRUCTION DEPARTMENT</small>
PHASE 2B - CONSTRUCTION

TOWNSHIP OF HOPEWELL

COUNTY OF MERCER



PHASE 1 MESSAGE
CHERRY VALLEY RD TO CLOSE

PHASE 2 MESSAGE
ON / AHEAD DATE

MESS TO BE DISPLAYED 14 DAYS PRIOR TO THE START OF THE PHASE 1 DETOUR SIGN

PHASE 2B (INTERSECTION WORK)

PHASE 3 WORK ZONE

DETOUR FOR PHASES 2B & 3 CONSTRUCTION

PHASE 2B CONSTRUCTION ON OR ABOUT JULY 16, 2010 - JULY 20, 2010

PHASE 3 CONSTRUCTION ON OR ABOUT JULY 20, 2010 - AUGUST 10, 2010

- LEGEND**
- VARIABLE MESSAGE SIGN
 - DIRECTION OF DETOURED TRAFFIC
 - WORK ZONE
 - PROPOSED DETOUR ROUTE
 - TRAFFIC SIGNAL
 - BREAKAWAY BARRIER WITH SIGN

MOUNT ROSE DETOUR PLAN



PSEG
 PUBLIC SERVICE ELECTRIC & GAS COMPANY
DELIVERY PRODUCTS AND CONSTRUCTION DEPARTMENT

DETOUR FOR PHASES 2B & 3 CONSTRUCTION



PSEG

Question & Answers