

Day #	Road Under Construction	From	To	Anticipated Work	Possible Level of Vehicular Access
7	Avalon Road	Cul-De-Sac	Fabion Place	Milling	Unlimited/5 Min Delays
8	Avalon Road	Cul-De-Sac	Fabion Place	Base Repairs	Unlimited/5 Min Delays
9	Avalon Road	Cul-De-Sac	Fabion Place	Surface Paving	Limited 1 hr delay
9	Avalon Road	Fabian Place	Fabion Place	Milling	Unlimited/5 Min Delays
10	Avalon Road	Fabian Place	Fabion Place	Base Repairs	Unlimited/5 Min Delays
11	Avalon Road	Fabian Place	Fabion Place	Surface Paving	Limited 1 hr delay
9	Fabian Place	Van Brunt Road	Avalon Road	Milling	Unlimited/5 Min Delays
10	Fabian Place	Van Brunt Road	Avalon Road	Base Repairs	Unlimited/5 Min Delays
11	Fabian Place	Van Brunt Road	Avalon Road	Surface Paving	Limited 1 hr delay
3	Foster Road	Stephenson Road	Stanford Road East	Repairs	Unlimited/5 Min Delays
4	Foster Road	Stephenson Road	Stanford Road East	Repairs	Unlimited/5 Min Delays
5	Foster Road	Stephenson Road	Stanford Road East	Surface Paving	Limited 1 hr delay
1	Grange Road	Stephenson Road	Stanford Road East	Milling	Unlimited/5 Min Delays
2	Grange Road	Stephenson Road	Stanford Road East	Base Repairs	Unlimited/5 Min Delays
3	Grange Road	Stephenson Road	Stanford Road East	Surface Paving	Limited 1 hr delay
9	Masters Way	Van Brunt Road	Avalon Road	Milling	Unlimited/5 Min Delays
10	Masters Way	Van Brunt Road	Avalon Road	Base Repairs	Unlimited/5 Min Delays
11	Masters Way	Van Brunt Road	Avalon Road	Surface Paving	Limited 1 hr delay
7	Meadows Court	Cul-De-Sac	Avalon Road	Milling	Unlimited/5 Min Delays
8	Meadows Court	Cul-De-Sac	Avalon Road	Base Repairs	Unlimited/5 Min Delays
9	Meadows Court	Cul-De-Sac	Avalon Road	Surface Paving	Limited 1 hr delay
5	Stanford Road East	Van Brunt Road	Foster Road	Milling	Unlimited/5 Min Delays
6	Stanford Road East	Van Brunt Road	Foster Road	Base Repairs	Unlimited/5 Min Delays
7	Stanford Road East	Van Brunt Road	Foster Road	Surface Paving	Limited 1 hr delay
7	Stanford Road West	Van Brunt Road	Avalon Road	Milling	Unlimited/5 Min Delays
8	Stanford Road West	Van Brunt Road	Avalon Road	Base Repairs	Unlimited/5 Min Delays
9	Stanford Road West	Van Brunt Road	Avalon Road	Surface Paving	Limited 1 hr delay
1	Temple Court	Foster Road	Foster Road	Milling	Unlimited/5 Min Delays
2	Temple Court	Foster Road	Foster Road	Base Repairs	Unlimited/5 Min Delays
3	Temple Court	Foster Road	Foster Road	Surface Paving	Limited 1 hr delay